Meeting notes, Chandigarh Administration, Infrastructure Review.

The committee opened with a discussion on the ongoing road resurfacing project in Sector 22. Contractors reported a two-week delay due to monsoon conditions. The engineering team confirmed that the revised completion date is now the end of next month. Members raised concerns about pedestrian safety near the construction zone and asked for additional barricades to be installed immediately.

Attention then shifted to the water supply upgrade for the northern sectors. The PWD representative shared that the new pipeline has been laid across sixty percent of the planned route. Residents in Sector 15 have complained about low water pressure during morning hours, and the team agreed to investigate the pumping station capacity. A follow-up inspection was scheduled for the coming week.

The final topic was the public park renovation near the community center. The horticulture department presented a plan to add new benches, solar lighting, and a children play area. Budget approval is pending from the finance wing. The chairperson requested that the proposal be resubmitted with a detailed cost breakdown before the next monthly review.